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MAKSWELL is based on

- Grant Agreement (GA) n. 770643

The Agreement is composed of:

Terms and Conditions
Annex 1 Description of the action
Annex 2 Estimated budget for the action
2a Additional information on the estimated budget
Annex 3 Accession Forms
Annex 4 Model for the financial statements
Annex 5 Model for the certificate on the financial statements (CFS)
Annex 6 Model for the certificate on the methodology

- Consortium Agreement (CA) — October 2017
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MAKSWELL main facts

Coordination and Support action

Funded by: European Commission, DIRECTORATE-GENERAL RESEARCH &
INNOVATION (call H2020-SC6-CO-CREATION-2017)

EU Financial Contribution: EUR 934,296.88
Duration: 30 months, 1 November 2017 — 30 April 2020
Expected outputs:

24 Deliverables
16 milestones
Review event to be organised on the on-going work on WP2, 3 and 4
2 Periodic Reports at the end of the following periods:
1st period (M1-M18) 1 November 2017 - 30 April 2019
2nd period (M19-M30) 1 May 2019 - 30 April 2020
one Final Report
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Gannt Chart

wp TITLE

WP1 |Analysis of existing frameworks

T1.1 |National & International experiences

T1.2  |Micro-macro approach

WP2  [Extended set of information

MO01 | MO2 | MO3 | M04 | MO5 | MO6 | MO7

DTy
D2

T2.1 |Bigdata for well-being and SDGs

T2.2 |Big data methodology

T2.3  |Satellite imagery and remote-sensing data

WP3  [Regional poverty measurement

T3.1  |Methods and data

T3.2  |Regional price indices

T3.3 |Recommendation & Guidelines

WP4  [Time series and multivariate analysis

T4.1 |Nowcasting and mixed frequency

T4.2  |Maps of indicators

T4.3  [Discontinuity models

WP5  |Pilot study

T5.1 [|Policy evaluation with macro models

T5.2  |Integrated policy evaluation for Italy and Hungary

WP6  [Dissemination & Communication

T6.1 ebsite & e-platform

T6.2  [Brochure

T6.3  |Policy briefs

T6.4  |Mid-term Conferences

T6.5  [Final Conference

WP7  [Coordination & Management

T7.1  |Coordination of the project

T7.2  |Administrative and Financial Coordination

T7.3  |Monitoring and Reporting

T7.4 |Quality Assurance and Risk Assessment

WP8  [Ethics requirements
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Expected outputs: deliverables

24 Deliverables - as foreseen in Annex 1 (Description of the action)

— 14 deliverables in the first reporting period (M1-M18, 1 November 2017 - 30 April 2019)
— 10 deliverables in the second reporting period (M19-M30, 1 May 2019 - 30 April 2020)

e all deliverables must be submitted according to the timetable specified in the DoA

e the partner in charge of the deliverable will circulate a draft among the partners in order
to define a final version in accordance with the consortium

e the coordinator will define a template for the final version that will be made available to
the partners

e as to deliverables which are events/activities the partner in charge has to write a brief
report on the event/activity (following a specific template that will be provided)

e the final version of the deliverable will be submitted electronically by the coordinator to
the EC via the Participant Portal
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Deliverables due in the first reporting period

Deliverable Deliverable name Work package [Short name of lead Delivery date
number participant

D7.1 Kick off meeting WP7 ISTAT MO01 Nov. 2017

D8.2 Ethics WP8 ISTAT MO01 Nov. 2017

D6.1 Report on website and e-platform development WP6 MIPA M03 Jan. 2018

D6.2 Report on the brochure development WP6 MIPA MO03 Jan. 2018

D6.3 Report on policy briefs development WP6 MIPA MO03 Jan. 2018

D6.4.1 Mid-term workshop 1 WP6 MIPA M5 March 2018

D5.1 Reflection paper WP5 ISTAT M5 March 2018
Report on international and national experiences and main insight for policy use

D1.1 lof wellbeing and sustainability framework. WP1 ISTAT MO6 April 2018
Definition of the existing database on Beyond GDP initiatives within official

D1.2 statistics. WP1 ISTAT MO06 April 2018

D7.2 Data Management Plan WP7 ISTAT MO06 April 2018

D8.1 Ethics WP8 ISTAT MO06 April 2018

D6.4.2 Mid-term workshop 2 WP6 MIPA M17 March 2019
Report on aspects of existing database and traditional and non-traditional data

D2.1 sources and collection of good practices and recommendation WP2 ICBS M18 April 2019

D2.2 Report on methodological aspects for using big data WP2 ICBS M18 April 2019
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Deliverables due in the second reporting period

Deliverable Deliverable name Work package (Short name of lead Delivery date
number participant

Report on methods and data base for regional income and

D3.1 household expenditures WP3 TRIER M21 July 2019
Report on nowcasting and mixed frequency model for the

D4.1 integrated analysis of well-being and SDGs WP4 SOTON M24 Oct. 2019

D4.3 Report on alternative estimators of discontinuity WP4 SOTON M24 Oct. 2019
[Technical report on a macro evaluation of well-being using a

D5.2 macroeconometric model WP5 ISTAT M26 Dic. 2019
Report on identification of future research needs in terms of

D2.3 statistical methodologies and new data WP2 CBS M28 Feb 2020
Guidelines for best practices implementation for transferring

D3.2 methodology WP3 TRIER M29 March 2020
Report on multivariate analysis on MIP and well-being and SDGs

D4.2 indicators WP4 SOTON M29 March 2020

D5.3 Report on results of Pilot study WP5 ISTAT M29 March 2020

D6.4.3 Mid-term workshop 3 WP6 MIPA M29 March 2020

D6.5 Final conference WP6 MIPA M30 April 2020
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Milestones

Number &
M1
M2

M3

M4
M5

Mé

M7

M8

M9

M10

M1

M12

M13

M14
M15
M16&

€ ¢ ¢

Title
Mid-term warkshop 1

Reflection paper

Report on international and national
experiences and main insight for policy
use of wellbeing and sustainability
framework

Mid-term workshop 2

Report on aspects of existing database
and traditional and non-traditional data
sources and collection of good practices

and recommendation

Report on methodological aspects for
using big data

Report on methods and data base for
regional income and househaold
expenditures

Report on nowcasting and mixed
freguency model for the integrated
analysis of well-being and 5DGs

Report on alternative estimators of
discontinuity

Technical report on a macro evaluation
of well-being using a macroeconometric
model

Report on identification of future
research needs in terms of statistical
methodologies and new data

Guidelines for best practices
implementation for transferring
methodology

Report on multivariate analysis on MIP
and well-being and 50Gs indicators

Report on the results of pilot study
Mid-term workshop 3

Final Conference

Lead Beneficiary
Consorzio MIPA

ISTAT

ISTAT

Consorzio MIPA
CBS

CB5

uT

SOUTHAMPTOM

SOUTHAMPTON

ISTAT

CBs

uT

SOUTHAMPTON

ISTAT
Consorzio MIPA
Consorzio MIPA

Due Date {in months)
5

5

17
18

18

P3|

24

24

26

28

29

29

29
29
30

Description
Mid-term workshop 1

Early reflection paper to define future pathways
with respect of FP9. The paper, involving all
participants, will come as the outcome of the

mid-term workshop 1

Report on international and national experiences
and main insight for policy use of wellbeing and
sustainability framework

Mid-term workshop 2

Report on aspects of existing database and
traditional and non-traditional data sources and
collection of good practices and recommendation

Report on methodological aspects for using big
data

Report on methods and data base for regional
income and household expenditures

Report on nowcasting and mixed frequency model
for the integrated analysis of well-being and 5DGs

Report on alternative estimators of discontinuity

Technical report on a macro evaluation of well-
being using a macroeconometric model

Report on identification of future research needs
in terms of statistical methodologies and new
data

Guidelines for best practices implementation for
transferring methodology

Report on multivariate analysis on MIP and well-
being and 5DGs indicators

Report on the results of pilot study
Mid-term workshop 3

Final Conference

Work Package No.
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Requests by the Project Officer during the negotiation phase

e Asarequirement of the ethics summary report the European Commission asked to
include a new work package on ethics in order to clarify the type of data that will be
used in the project.

e Since the first draft of FP9 will be prepared before summer 2018, it was requested
to produce within this date a reflection paper to give recommendations for
stakeholders and future pathways with respect of FP9. To this effect it was agreed
that the reflection paper could be the outcome of the first workshop of MAKSWELL
at month 5 (March 2018) that will involve European and international statisticians

* Request for a review reporting/event in November 2018 on Makswell on-going
work in WP2, 3 and 4. It will be a project review by outside experts with the aim to
give an extra professional view and to support the work.
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Project management structure

The scientific and technical coordination of the project will managed by ISTAT.
In particular, the Coordinator shall be responsible for:

* the management of the Project

* monitoring compliance by the Parties with their obligations

* collecting, reviewing to verify consistency and submitting reports, other deliverables
(including financial statements and related certifications) and specific requested
documents to the Funding Authority

* transmitting documents and information connected with the Project to any other
Parties concerned

* administering the financial contribution of the Funding Authority and fulfilling the
financial tasks

e providing, upon request, the Parties with official copies or originals of documents
that are in the sole possession of the Coordinator when such copies or originals are
necessary for the Parties to present claims.

Istat is responsible for the preparation and submission to the EC of the Periodic Project
reports and the Final Report.

Istat will chair the envisaged governance boards and coordinate the Advisory Board.
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Project management structure

Leading Committee
(LC)

A

Advisory Board (AB) R

A

Project Management Board
(PMB)

« The Advisory Board (AB) is a counselling body providing advice and guidance for the
development of the project to ensure high quality and excellence

« The Project Management Board (PMB), chaired by the project coordinator, is formed by
all partners. It's responsible for the scientific and technical coordination of the project. It
represents also the general assembly of the project which takes decisions on administrative
and financial matters which transcend the individual work packages and partners. It takes
decisions on the opportunity of amending the work plan.

« The Leading Committee (LC), acting more operationally, is chaired by the scientific
coordinator, and it is formed by WPs leaders. It is intended to ensure and facilitate the
dialogue within each work package and among work packages. Each WP will be led by a
WP leader identified among the partners involved in the WP activities. The WP leaders will
report to the LC and to the PMB, on the progress and on-going activities of the WP.
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Advisory Board

The Advisory Board (AB) is the body in charge of providing strategic advice to the management of the
Project, which will benefit from the high level expertise and knowledge of the members. The AB will
have an agile composition ensuring flexibility, high level expertise at international level on different
aspects dealing with the activities foreseen for the project and coverage of specific component
(Producers, Academia, IT/Big Data, Media).

The AB will be composed by 4 members of high level following four component and representing:
. Producers

. Academia
. IT/Big Data
o Media (Journalist)

The AB will be chaired by Marina Gandolfo, Head International Affairs Division of Istat

The Advisory Board:

. have physical meeting at least once per year and possibly videoconference on specific matters
raised by the coordinator in agreement with all the partners
. is committed in the events planned within the project and members will contribute with their

high level expertise also supporting the dissemination of the events
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Advisory board members

. Francesca Perucci, Chief of the Statistical Service branch of the UN Statistical Division.

*  Michel Dumontier, Distinguished University Professor in the field of data science at Maastricht
University.

e  Milena Gabanelli, Italian journalist very famous for being the author and anchorwoman in the
independent investigative journalism Television program Report, which regularly exposes the
misuse of public funds and political and corporate corruption.

e  The member from the Academia is going to be appointed
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Distribution of Financial Contribution

The financial contribution of the Funding Authority to the Project shall be distributed by the
Coordinator according to:

e the Consortium Plan agreed budget

* the approval of reports by the Funding Authority

A Party shall be funded only for its tasks carried out in accordance with the Consortium Plan.
The following payments will be made to the coordinator:

. one pre-financing payment

e one interim payments (The Commission will pay to the coordinator the amount due as interim
payment within 90 days from receiving the periodic report)

*  one payment of the balance

The total amount of pre-financing and interim payments must not exceed 90% of the maximum grant
amount.

The payment of the balance reimburses the remaining part of the eligible costs incurred by the
beneficiaries for the implementation of the action.
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Pre-financing

Direct Cost: |Direct Cost: Indirect Costs [Total Costs/ Pre-financing: |Guarantee 1st Payment:
Personnel |Other Maximum EU [80% EU Fund: 5% EU |Pre-financing
Contribution |contribution  |contribution
(GAArt.5.1) |[(GAArt.21.2) ((GAArt. 21.2)
1. ISTAT 139,750 20861.50, 40,152.88 | 200,764.38 | 160,611.50 | 10,038.22 150,573.28
2. UT 93,900 13985| 26,971.25 | 134,856.25 107,885.00 6,742.81 101,142.19
3. UNIPI 81,200 12080 23,320.00 | 116,600.00 93,280.00 5,830.00 87,450.00
4. SOUTHAMPTON 85,500 12725| 24,556.25 | 122,781.25 98,225.00 6,139.06 92,085.94
I5. CBS 98,400 14660 28,265.00 | 141,325.00 | 113,060.00 7,066.25 105,993.75
|6. DESTATIS 60,000 8900] 17,225.00 86,125.00 68,900.00 4,306.25 64,593.75
7. HCSO 30,240 4436| 8,669.00 43,345.00 34,676.00 2,167.25 32,508.75
I8. Consorzio MIPA 39,900 30900; 17,700.00 88,500.00 70,800.00 4,425.00 66,375.00
Total 628,890 | 118,547.50 | 186,859.38 | 934,296.88 | 747,437.50 | 46,714.84 700,722.66

An amount of EUR 46,714.84 (forty six thousand seven hundred and fourteen EURO and eighty four
eurocents), corresponding to 5% of the maximum grant amount is retained by the Commission from
the pre-financing payment and transferred into the ‘Guarantee Fund’.
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Data Management Plan (DMP)

Data Management Plan (DMP)

The DMP will be set up by means of gathering and rearrangement of the technical
outputs produced by partners. The DMP will include information on:

- the handling of research data during and after the end of the project

- what data will be collected, processed and/or generated

- which methodology and standards will be applied

- whether data will be shared/made open access and

- how data will be curated and preserved (including after the end of the
project).

Participants: ISTAT/ MIPA
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ISTAT Coordination Team
rd-projects@istat.it

Maria Grazia Calza
Francesca D’Ambrogio
Tamara Zangla
Filippo Lioy

Andrea Paparelli
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Thank you for your attention
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